Tabelle1

	Project Month 1	2	3	4
Set-up and test of code				
Sub-project 1				
Simulations				
Visualization				
Data management				
Sub-project 2				
Simulations				
Visualization				
Data management				
Sub-project 3				
Simulations				
Visualization				
Data management				