

Project month
1
2
3
4
5
6
7
8
9
10
11
12
Rear wall voltage
Simulation setup
Running simulation
Analysis
Dielectric properties
Implementing boundaries
Simulation setup
Running simulation
Analysis
Time evolution
Simulation setup
Running simulation
Analysis